	Date	current working project	domain	module	status
	19-04-2022	rONE-frontend	react+pixbayApi	browse-Image_Image Gallery	completed
			react+razorpay	razorpay_Key_change	completed
			react	country_state_city	in progress
	20-04-2022	rONE-frontend	react+css	error_message_style	completed
	21-04-2022	rONE_frontend	react	country_state_city	completed
			react+css	input_fields+new_features	completed
	22-04-2022	rONE_frontend	react	wallet_domain_deploy	completed
	23-04-2022	rONE-frontend	react+backendAPI	api_endpoint_changed	completed
		rONE-landing-page	html+css+javascript	webpage-creation	completed
	24-03-2022	rONE_landing-page	html+css+javascript	website_styling	completed
		rONE-frontend	react+vercel	production_deployment	completed
			react	roneId_generator_mail	completed
		rONE_landing-page	html+css	responsive_design	in progress
			Vercer+namecheap	Domain_added_hosting	Completed
		rONE-frontend	react	email_otp_verify	Completed
	25-04-2022	rONE-frontend	react	Cash-On-delivery	Completed
	26-04-2022	rONE-frontend	react+googlepay	googlePay_redirect_payment	Completed
		rONE_landing-page	html+css	responsive_design	Completed
	27-04-2022	rONE_landing-page	html+css	mobile_navbar	Completed
	28-04-2022	rONE-frontend	react+razorpay	individual_payment	in progress
		rONE-frontend	react+css	services_section	pending